

OFFICIAL RECORD DOCUMENT # [4.D-16 PRTC PROPOSAL_TAB 16 PROJECT PLAN & SCHEDULE](#)
PRDE-OSIATD-2018-003-WIRELESS EQUIPMENT AND SERVICES



Project Plan and Schedule with Dates for Installation and Technical Training

6/22

Task Name	Duration	Start	Finish	Predecessors
PRDE-OSIATD-2018-003-WIRELESS EQUIPMENT AND SERVICES	213 days	Mon 04-02-19	Wed 27-11-19	
Kickoff	10 days	Mon 04-02-19	Fri 15-02-19	
Planning meeting	2 days	Mon 04-02-19	Tue 05-02-19	
Meeting	1 day	Wed 06-02-19	Wed 06-02-19	3
Develop kickoff documents	3 days	Thu 07-02-19	Mon 11-02-19	4
Review kickoff documents	2 days	Tue 12-02-19	Wed 13-02-19	5
Develop final kickoff documents	1 day	Thu 14-02-19	Thu 14-02-19	6
Accept documents	1 day	Fri 15-02-19	Fri 15-02-19	7
Kickoff documents finished	0 days	Fri 15-02-19	Fri 15-02-19	8
Solution Design	21 days	Mon 18-02-19	Mon 18-03-19	
Planning detailed design meeting	1 day	Mon 18-02-19	Mon 18-02-19	9
Design meeting	10 days	Tue 19-02-19	Mon 04-03-19	11
Develop detailed design document	3 days	Tue 05-03-19	Thu 07-03-19	12
Review detailed design document	2 days	Fri 08-03-19	Mon 11-03-19	13
Develop final detailed design document	5 days	Tue 12-03-19	Mon 18-03-19	14
Solution Design Complete	0 days	Mon 18-03-19	Mon 18-03-19	15
Aruba Central	6 days	Tue 19-03-19	Tue 26-03-19	
Aruba Central installation and configuration	5 days	Tue 19-03-19	Mon 25-03-19	16
Aruba Central test (protocol defined in kickoff)	1 day	Tue 26-03-19	Tue 26-03-19	18
Aruba Central Complete	0 days	Tue 26-03-19	Tue 26-03-19	19
Aruba Clearpass	17 days	Tue 19-03-19	Wed 10-04-19	
Aruba Clearpass installation and configuration	5 days	Tue 19-03-19	Mon 25-03-19	16
Aruba Clearpass test (protocol defined in kickoff)	1 day	Tue 26-03-19	Tue 26-03-19	22
Aruba Clearpass test with 5 schools	10 days	Wed 27-03-19	Tue 09-04-19	23
Aruba Clearpass tuning	1 day	Wed 10-04-19	Wed 10-04-19	24
Pilot in 5 schools	10 days	Thu 11-04-19	Wed 24-04-19	
Install AP's in 5 schools	5 days	Thu 11-04-19	Wed 17-04-19	25,20
check processes	5 days	Thu 11-04-19	Wed 17-04-19	25,20
operational test protocol (defined in kickoff)	5 days	Thu 11-04-19	Wed 17-04-19	25,20
installation process tuning & revise	5 days	Thu 11-04-19	Wed 17-04-19	25,20
Pilot in 5 schools Complete	0 days	Wed 17-04-19	Wed 17-04-19	30
Training	5 days	Thu 18-04-19	Wed 24-04-19	31
Schools Installation 852	32 wks	Thu 18-04-19	Wed 27-11-19	31

Gomm