

PRDE-OSIATD-FY2018-001 TIMELINE

MOBILE DEVICE TECHNOLOGY AND SERVICES FOR NEW GENERATION SCHOOLS

ACTION OR EVENT	DATE	NOTES	DOCUMENT INCLUDED WITH EMAIL RE: RFP TIMELINE
RFP Released	6/13/2018	RFP posted on PRDE and Budget Department websites	Final RFP
Evaluaton Committee Appointments	6/20/2018	5-Member Evaluation Committee appointed by the Secretary	Evaluation Committee Designation Letter_Signed 6-20-18
Vendor Questions Due	6/22/2018	Written questions were submitted by 6 vendors (Acer, HP, Matriss, United Data Technologies, Vernet, and WF Computer)	See documents referenced in next entry
Vendor Pre-Proposal Conference	6/28/2018	<p>Responses to the vendor questions submitted by the deadline were distributed by PRDE at the Pre-Proposal Conference</p> <p>Vendor questions raised at the Pre-Proposal were documented and added to the Vendor Q&A summary and posted on the PRDE website (Caribbean Data, Computerlink, SESCO, United Data Technologies, WF Computer, and one or more unidentified vendors)</p> <p>19 vendors attended the Pre-Proposal Conference (ABT, Camera Mundi, Caribbean Data, Casa Grande, Computerlink, Dell, Dr. Tech, Excalibur Technologies Corp, Forward Learning, GGI, HP, Island Computer Components, Lenovo, Matriss, Scanner Overseas of Puerto Rico, SESCO, United Data Technologies, Vernet, and WF Computer Services)</p> <p>A few additional questions submitted by vendors were answered and posted on the PRDE website (HP and United Data Technologies)</p>	<p>Vendor Question & Answer Log Mobile Device RFP_6-28-18_Final</p> <p>Vendor Pre-Proposal Conference Attendance List (Sign-In Sheet & Typed List)</p> <p>Vendor Question & Answer Log Mobile Device RFP_7-11-18_Supplemental</p>

PRDE-OSIATD-FY2018-001 TIMELINE

MOBILE DEVICE TECHNOLOGY AND SERVICES FOR NEW GENERATION SCHOOLS

ACTION OR EVENT	DATE	NOTES	DOCUMENT INCLUDED WITH EMAIL RE: RFP TIMELINE
RFP Addenda #1 & #2 Issued	7/2/2018	Addendum #1 Issued - General Clarifications/Corrections - <u>posted on PRDE website</u>	PRDE Mobile Device RFP_Addendum No. 1_7-2-18
	7/5/2018	Addendum #2 Issued - General Clarifications/Corrections - <u>posted on PRDE website</u>	PRDE Mobile Device RFP_Addendum No. 2_7-5-18
Letters of Intent Due	7/5/2018	10 vendors submitted Letters of Intent (Apple, Camera Mundi, Caribbean Data, Casa Grande, Computerlink, HP, Matriss, Sesco, United Data Technologies, and WF Computer Services)	None. The list of vendors that submitted Letters of Intent was <u>not</u> posted on the PRDE website for this RFP
RFP Addenda #3 & #4 Issued	7/6/2018	Addendum #3 Issued - Extended Proposal Due Date to 7/19/18 (this also automatically extended the due date for <u>vendor references) - posted on PRDE website</u>	PRDE Mobile Device RFP_Addendum No. 3_7-6-18
	7/6/2018	Addendum #4 Issued - General Clarifications/Corrections - <u>posted on PRDE website</u>	PRDE Mobile Device RFP_Addendum No. 4_7-6-18
Vendor Proposals and References Due - Initial Deadline	7/12/2018	Initially, proposals and references were due 4 weeks after the <u>RFP was issued</u>	
Extended Proposal & Reference Deadline	7/19/2018	Extended due date for proposals and references by 1 week (RFP open for 5 weeks total) 1 responsive proposal was received from Computerlink (partnered with United Data Technologies, Forward Learning and HP) A proposal was also received from Apple, but it was incomplete and determined to be non-responsive <u>WF Computer Services did not submit a proposal</u>	PRDE-OSIATD-FY2018-001 Computerlink Proposal
Extended Reference Deadline	7/19/2018	3 References were received for Computerlink 1 Reference was received for Caribbean Data	

PRDE-OSIATD-FY2018-001 TIMELINE

MOBILE DEVICE TECHNOLOGY AND SERVICES FOR NEW GENERATION SCHOOLS

ACTION OR EVENT	DATE	NOTES	DOCUMENT INCLUDED WITH EMAIL RE: RFP TIMELINE
		No references were received for Apple No references were received for WF Computer Services	
WF Computer Objections	7/18/2018	Objections to RFP	WF Computer_Objeccion RFP 1
	7/19/2018	Follow up objections to RFP	WF Computer_Objeccion RFP 2
RFP Cancellation Notice	7/26/2018	Notice of the cancellation was sent by PRDE to the 2 proposers (Computerlink and Apple)	PRDE RFP 2018-001_Cancellation Notice_7-25-18
	8/1/2018	Email notice of the RFP cancellation was sent to the 10 vendors that submitted Letters of Intent	
Email Log			PRDE RFP 2018-001_Email Log

ADDITIONAL NOTES: The Evaluation Committee never met to discuss either of the submitted proposals before the RFP was canceled
No oral presentations or product demonstrations were scheduled before the RFP was canceled

PRDE-OSIATD-FY2018-002 TIMELINE

MOBILE DEVICES, PROFESSIONAL DEVELOPMENT AND PROJECT MANAGEMENT

ACTION OR EVENT	DATE	NOTES	DOCUMENT INCLUDED WITH EMAIL RE: RFP TIMELINE
RFP Released	8/17/2018	RFP posted on PRDE and Budget Department websites	Final RFP
RFP Published in Newspaper	8/20/2018	RFP published in El Nuevo Dia newspaper	
Vendor Questions Due	9/4/2018	Written questions were submitted by 13 vendors (Acer, Apple, Camera Mundi, Caribbean Data, Computerlink, Dell, Evertec, J. Saad Nazer, Rabali, Santillana, Spectrum Industries, United Data Technologies, and WF Computer)	See documents referenced in next entry
Vendor Pre-Proposal Conference	9/7/2018	Responses to the vendor questions submitted by the deadline were distributed by PRDE at the Pre-Proposal Conference 27 vendors attended the Pre-Proposal Conference (Ahmed Technology, Apple, Camera Mundi, Caribbean Data, Case Solutions, Computerlink, CSA Group, Dell, Santillana, Educational Development Group, Evertec, GM Security Technologies, HP, Integra Education Corporation, Island Computer Components, J. Saad Nazer, Karla Furniture, LS Innovative Education Center, Netxar, Ricoh, Scanner Overseas of Puerto Rico, Sesco, SM Inc., System One, Inc., United Data Technologies, Vernet, and WF Computer Services)	PRDE RESPONSE TO VENDOR QUESTIONS RFP 2018-002

PRDE-OSIATD-FY2018-002 TIMELINE

MOBILE DEVICES, PROFESSIONAL DEVELOPMENT AND PROJECT MANAGEMENT

ACTION OR EVENT	DATE	NOTES	DOCUMENT INCLUDED WITH EMAIL RE: RFP TIMELINE
	9/12/2018	Vendor questions raised at the Pre-Proposal were documented and added to the Vendor Q&A summary and posted on the PRDE website (Apple, Educational Development, RSM PR, SM Inc., Global Education Exchange Opportunities, United Data Technologies, Vernet, WF Computer, and one or more unidentified vendors)	PRDE RESPONSE TO VENDOR QUESTIONS RFP 2018-002_SUPPLEMENT #1
RFP Addenda #1 and #2	9/12/2018	Addendum #1 Issued - General Clarifications/Corrections - posted on PRDE website	PRDE RFP 2018-002_Addendum #1_9-11-18
	9/14/2018	Addendum #2 Issued - Extension Supplemental Addendum #2 Issued - General Clarifications/Corrections - posted on PRDE website	PRDE RFP 2018-002_Addendum #2_9-14-18 (Extension) PRDE RFP 2018-002_Addendum #2_9-24-18
Letters of Intent Due - Initial Deadline	9/14/2018	Extended to 9/21/18 by Addendum #3 - see below	
RFP Addenda #3 & #4 Issued	9/25/2018	Addendum #3 Issued - Letter of Intent deadline extended 1 week to 9/21/18; Proposal deadline extended 1 week to 10/5/18	PRDE RFP 2018-002_Addendum #3_9-25-18 (Extension)
Proposals Due - Initial Deadline	9/28/2018	Extended to 10/5/18 by Addendum #3 - see above	
	10/2/2018	Addendum #4 Issued - General Clarifications/Corrections - posted on PRDE website	PRDE RFP 2018-002_Addendum #4_10-2-18
RFP Addendume # 5 Issued	10/4/2018	Addendum #5 Issued - Proposal deadline extended 1 additional week to 10/12/18	PRDE RFP 2018-002_Addendum #5_10-4-18 (Extension)
1st Extended Proposal & Reference Deadline	10/5/2018	Extended 1 additional week by Addendum #5 - see above	

PRDE-OSIATD-FY2018-002 TIMELINE

MOBILE DEVICES, PROFESSIONAL DEVELOPMENT AND PROJECT MANAGEMENT

ACTION OR EVENT	DATE	NOTES	DOCUMENT INCLUDED WITH EMAIL RE: RFP TIMELINE
2nd Extended Proposal & Reference Deadline	10/12/2018	6 proposals received	See Tab 3 - 2018-002-PROPOSALS
Evaluaton Committee Appointments	9/21/2018	5-Member Evaluation Committee appointed by the Secretary	Evaluation Committee Designation Letter_Signed 9-21-18
WF Computer Objections	10/12/2018 10/12/2018		WF Computer 2018-002-COMPLAINT - Ready to File WF Computer 2018-002-Request for Leave to File Amended Complaint
Email Log			PRDE-OSIATD-RFP 2018-002_Email Log

PROPOSALS SUBMITTED ON 10-12-18 IN RESPONSE TO RFP 2018-002

	PRIME CONTRACTOR	SERVICES PROPOSED	SERVICE PROVIDERS	PRICING
1	EVERTEC	Cat 1 - Laptops & Carts (Dell)	Caribbean Data	\$87,901,113.25
		Cat 1 - Tablets & Carts (MS Surface)	Caribbean Data	\$12,082,351.12
		Cat 2 - Professional Development	Camera Mundi	\$40,926,803.36
		Cat 3 - Project Management	Evertec	\$19,198,494.02
		Service Total (Does not include quoted cost of Performance Bond) :		\$160,108,761.75
2	COMPUTERLINK	Cat 1 - Laptops & Carts (HP)	Computerlink & UDT	\$74,484,210.00
		Cat 1 - Tablets & Carts (Apple)	Computerlink & UDT	\$10,296,000.00
		Cat 2 - Professional Development	Forward Learning	\$30,280,320.00
		Cat 3 - Project Management	Computerlink & HP	\$10,275,026.50
		Service Total :		\$125,335,556.50
5	SESCO	Cat 1 - 20,000 Laptops & 620 Carts (Acer)	Sesco	\$9,996,900.00
		Cat 3 - Project Management	Sesco	\$199,960.00
				\$10,196,860.00
3	LS INNOVATIVE EDUCATION CENTER	Cat 2 - Professional Development	LS Education Center	\$7,805,400.00
4	SM INC.	Cat 2 - Professional Development	SM, Inc.	\$889,300.00
6	EDICIONES SANTILLANA	Cat 2 - Professional Development	Ediciones Santillana	\$18,553,500.00